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SLARET

25 July 1988

MEMORANNUM FOR: ILSP Working Group Members, Alternates and Meeting Attendees

STAT

FROM:

Chairman, ILSP Working Group

SURJECT: ILSP Working Group Meeting Minutes - 21 July 1983

1. The scheduled meeting of the ILSP Working Group (ILSP) was held
at 1000 hours, 21 July 1988, The following representatives were present:

STAT ILSP

ILSP

ILSP

DCI/Admin

DA Alternate

DS&T Alternate
ILSP

0IR

NCI Admin

ILSP

N0 Representative
0IT Alternate
OSWR

DI

OSWR

QIT Representative
NS Alternate

OQEA Logs

0GC

NESA

sul
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SUBJECT: [ILSP Working Group Meeting Minutes - 21 July 1988

Attached is a copy of the meeting agenda. (Attachment 1)

STAT

STAT |

conducted the meeting in the absence of Chairman,

2, The minutes of the previous meeting were distributed, and then
reviewed, There were no comments,

3 OL Topics
STAT A.[  |briefed the latest ILSP Schedule

(See Attachment 2) and also presented a new schedule
in a Gantt chart form (Attachment 3). The new chart
shows both scheduled and possible move dates. NESA
questioned why OL's final checkout was coded complete
for their area and were told that any remaining work
is on a punch list and being worked on, They were
also told that a final walk through would be made
with each component prior to their relocation to NHB,
Moves into the NHB are being made on schedule.

STAT B. [:::::::]briefed on both fit-up and survey work in the

STAT C.

D.

NHB (Attachment 4}, Work is proceeding on schedule on
both activities.

briefed on the status of Carpet, Partition, and

Furniture progress in the NHB (Attachment 5), Completion
of work on the 4th and 5th floors, with the minor
exceptions noted on the chart, was accomplished on schedule,

There were no new I issues or concerns,

4, OIT Topics

STAT A.
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reported that the PASS machine wiring is complete
and the machines are ready to be hooked up, OIT is
continuing to meet with components the morning after they
move to resolve any wiring problems that may be encountered.
No major problems have been discovered.

The next computer relocation is not scheduled until Labor
Day weekend. Operations continue to expand in 1D16 for.
components moved earlier,

There were no new 0IT issues/concerns,

SECRET

RDP93B00099R000700120014-7



Declassified in Part - Sanitized Copy A@oved for Release 2013/12/13 . CIA-RDP93B0002SR000700120014-7

: w
/ SECRET
SUBJECT: ILSP Working Group Meeting Minutes - 21 July 1988
5. 0S Topics
A. No problems have been encountered related to ongoing
alarm work., A1l work is on or ahead of schedule,
Final installations are currently underway on the 6th
floor NT.
B. Issues/Concerns
Fixed disk security storage requirements are the same
as the requirements for the storage of similiarly classified
paper.
6. OMS Topics
A. There was no OMS representative at this meeting,
7. General Issues or Concerns
A. The DI Conference rooms will be available when the first
DI component moves into the NHB.
B. The 5th floor NT ISC serving OSWR will be online when OSWR
moves in.
C. There were no other issues/concerns,
8. Action Item Review
STAT ILSP-62 Remove lights from 1587 to permit
instaltlation of alarm system - Al ILSP
Closed - Alarm installed.
10. The next ILSP WG meeting is scheduled for 4 August 1988 at 1000
in 3E14 HQs.
STAT
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| ILSP WORKING GROUP
AGENDA
21 JULY 1988

- OLD_BUSINESS

R R

- Review/Approval of Minutes of previous meeting

- QL_TOPICS
STAT - Over{/iew of ILSP Séhedule
- Status; of NHB Fit—up Work
| - Status of NHB Survey Work
jSTAT - Carpet, Partition & Furniture Progress Report
‘ - Issues/Concerns?
STAT - orr_oeICS
- Status of PBX, Wang, and special wiring work in NHB
- Status of Computer Systems relocation
- Issues/Concerns?
STAT - 0S_TOPICS
- Status of Alarm work in NHB
- Issues/Concerns?
STAT - omMs TOPICS
- Issues/Concerns?

- GENERAL ISSUES OR CONCERNS?

- DA
| - o/pCI
DI
- DO
DS&T

- ACTION ITEM REVIEW

- NEXT MEETING: 4 August 1988, 10:00 3El4 HQS

_ _ 7 _ .
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